COMMERCIAL CONSTRUCTION SO	CHEDULE TEMPLATE	
Darboy Community Park 2024 Trail Lighting Improvements	Village of Harrison, Calumet County, WI	10/9/24 DATE
Noe Road, Harrison, WI 54915 LOCATION	PROJECT MANAGER	1 PAGE

	WBS WBS Name	Start Date	Finish Date	Duration (in Day)	0/2		10/14/24	10/21	124	10/28/2	24	11/4/24			11/11/24			11/18/24			11/25.	/24		12/2	2/24		12/	12/9/24		12/16/24
WBS					Completed	S M	TWTF	SSMTW	TFS	SMTW	TFS	SM	TWT	FSS	MTW	TF	s s 1	и T W	TF	SSN	I T W	TF	SSN	u T V	VTF	SS	MIT	N T F	SSM	TWTF
1	Project Bid	8/21/24	8/21/24	1	100%																	\vdash				+			++++	
	Project Award	8/28/24	8/28/24	11	100%																								++++	
3	Executed Contract Received	9/25/24	9/25/24	1	100%														+++			\square				\vdash			++++	
	Pre-Con Meeting with Village	10/9/24	10/9/24	11_	0%																-	\vdash				\rightarrow				$\rightarrow \rightarrow \rightarrow \rightarrow$
	Construction Staking of site	10/10/24	10/11/24	2	0%							\perp														-			+	
6	Install underground conduits	10/14/24	11/1/24	18	0%	1																							+++	
7	Concrete bases for bollards & cabinets	10/14/24	11/1/24	18	0%					هر او اور		4										+				\vdash	+		++++	
8	Loose Ends	10/29/24	11/1/24	3	0%												\rightarrow			-		$\vdash\vdash\vdash$				+++			+	$\rightarrow \rightarrow \rightarrow \rightarrow$
9	Install bollards	TBD	TBD	TBD	0%							\perp										-								
10	Install lighting cabinets	12/9/24	12/13/24	5	0%																									
11	Punch List	12/16/24	12/20/24	5	0%							+-																		
-									Titi																					